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1.0 Introduction

I 25 contracted with Idaho Power Company (“Transmission Provider™) to perform
a Generator Interconnection Feasibility Study for the integration of the proposed 150 MW
project (the Project). The Project location is in Idaho Power Company’s (IPC’s)
Capital Region in Ada County, Idaho. The Project latitude and longitude coordinates are
approximately |l The project is Generation Interconnect (GI) queue number 640
(GI #640). The Project has chosen in the Feasibility Study to be studied for Energy Resource
Interconnection Service (ERIS) and Network Resource Interconnection Service (NRIS).

The Project has applied to connect to Idaho Power’s transmission system for an injection of
150 MW at a single Point of Interconnection (POI) at 138kV. The POl is IPC’s _
138kV bus.

IPC projects queue GI #551, Gl #557, Gl #567, Gl #588, Gl #590, G #604, G| #605, GI
#613, Gl #620, Gl #621, Gl #636, and GI #639 are senior queued projects in the affected area
of IPC’s transmission system and their associated Network Upgrades and/or Interconnection
Facilities may be contingent facilities. Should GI #640 elect to move forward into the System
Impact Study phase the facilities that are contingent will be identified.

This report documents the basis for and the results of this Feasibility Study for the GI #640
Generation Interconnection Customer. The report describes the proposed Project, the
determination of the Project interconnection requirements and estimated costs for integration

of the Project to the Transmission Provider transmission system. This report satisfies the
feasibility study requirements of the ldaho Power Tariff.
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2.0 Summary

The Interconnection Feasibility Study was done and prepared in accordance with the
Transmission Provider’s Standard Generator Interconnection Procedures to provide a
preliminary evaluation of the feasibility of the interconnection of the proposed generating
Project to the Idaho Power system. As listed in the Interconnection Feasibility Study
agreement, the Interconnection Feasibility Study report provides the following information:
e preliminary identification of any circuit breaker short circuit capability limits
exceeded because of the interconnection;
preliminary identification of any thermal overload or voltage limit violations resulting
from the interconnection; and
preliminary description and non-binding estimated cost of facilities required to
interconnect the Large Generating Facility to the IPC System and to address the
identified short circuit and power flow issues.

All other proposed Generation projects prior to this Project in the Generator Interconnect
queue were considered in this study. A current list of these projects can be found in the
Generation Interconnection folder located on the Idaho Power Oasis web site at the link
provided here: http://www.oatioasis.com/ipco/index.html.

An Interconnection System Impact Study (SIS) is required to determine if any additional
Interconnection Facilities or Network Upgrades are required to mitigate thermal, voltage,
transient stability, and/or reactive margin issues. Energy Resource Interconnection Service
and/or Network Resource Interconnection Service in and of themselves do not convey

transmission service. In addition to Network Upgrades identified in the Interconnection
System Impact Study:

e For Energy Resource Interconnection Service, the Interconnection Customer's ability
to inject its Large Generating Facility output beyond the Point of Interconnection will
depend on the existing capacity of Transmission Provider's Transmission System at
such time as a transmission service request is made that would accommodate such
delivery. The provision of firm Point-to-Point Transmission Service or Network
Integration Transmission Service may require the construction of additional Network
Upgrades.

For Network Resource Interconnection Service, additional studies to reduce or
eliminate congestion may be required and these studies may identify the need for
additional upgrades. To the extent Interconnection Customer enters into an
arrangement for long term transmission service for deliveries from the Large
Generating Facility outside Transmission Provider's Transmission System, such
request may require additional studies and upgrades in order for Transmission
Provider to grant such request.
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http://www.oatioasis.com/ipco/index.html

3.0 Feasibility Cost Estimate

The total “Energy Resource Interconnection Service” generation interconnection preliminary
cost estimate to interconnect the Project to the primary study POI is as follows:

e Energy Resource Interconnection Service at proposed 138kV POI - $1,663,875

See Section 6.5 Energy Resource Interconnection Service Cost Estimate for the required
facilities and cost breakdowns.

The total “Network Resource Interconnection Service” generation interconnection
preliminary cost estimate to interconnect the ﬁproject is as follows:

e Network Resource Interconnection Service - $6,352,305
o This does not include costs for any potential contingent facilities from senior
queued GI #551, Gl #557, Gl #567, G| #588, Gl #590, Gl #604, Gl #605, Gl
#613, Gl #620, Gl #621, Gl #636, and GI #639 projects.

See Section 7.3 Network Resource Interconnection Service Cost Estimate for the required
facilities and cost breakdowns. The cost estimate includes a 20% contingency and 6.25%
overhead. These are cost estimates only and final charges to the customer will be based on the
actual construction costs incurred. It should be noted that the preliminary cost estimates do
not include the cost of the customer’s owned equipment.

The schedule for designing, procuring, and constructing facilities will be developed and

optimized during the Facility Study should the generation interconnection customer choose to
move to that study phase of the interconnection process.
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4.0 Potential Contingent Facilities

IPC projects queue Gl #551, Gl #557, Gl #567, Gl #588, Gl #590, Gl #604, G #605, Gl
#613, Gl #620, Gl #621, Gl #636, and GI #639 are senior queued projects in the affected area
of IPC’s transmission system. Idaho Power studied GI #640 with all Network Upgrades and
Interconnection Facilities identified for Gl #551, GI #557, Gl #567, Gl #588, Gl #590, Gl
#604, Gl #605, Gl #613, Gl #620, Gl #621, Gl #636, and Gl #639 modeled as in service
(Potential Contingent Facilities). Changes to senior queued projects including in-service date
and withdrawal from the queue, may trigger a restudy associated with GI #640. Should Gl
#640 elect to move forward into the System Impact Study phase the facilities that are
contingent will be identified.

5.0  Description of Proposed Generating Project

Assumptions

The primary point of interconnection for GI #640 is the || ]l 138kV bus. Assumed GI
#640 Project’s maximum generation is 150 MW from the Battery Energy Storage System
(BESS). The Project’s Commercial Operation Date (COD) is H/

Gl #640:
e All generation in voltage regulation (Reactive capability used to regulate voltage —
supply/absorb reactive)

In order to charge the BESS via IPC’s transmission system, _ will need to
make an IPC Large Load Service request

6.0  Energy Resource Interconnection Service (ERIS)

Energy Resource Interconnection Service (ERIS) allows the Interconnection Customer to
connect its Generating Facility to Transmission Provider’s transmission system and to be
eligible to deliver electric output using firm or non-firm transmission capacity on an as
available basis.

The GI #640 Project has applied to connect to the Idaho Power transmission system for an
injection of 150 MW with a new 138KkV interconnection at the || ] I 138kV bus. All
generation projects in the area ahead of this Project in the IPC generation queue and their

associated transmission system improvements were modeled in a preliminary power flow

analysis to evaluate the feasibility of interconnecting GI #640.
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6.1  Description of Substation/Transmission Facilities

The proposed interconnection will require one new terminal interconnection at the ||| Gz
138KV bus. The actual station layout and detailed equipment requirements will be determined
in the Facility Study should the interconnection customer choose to move to that study phase
of the interconnection process.

6.2  Description of Distribution Facilities

No distribution facilities are directly impacted by this Project.

6.3  Short Circuit Study Results

The short circuit/fault duty at approximate GI #640 POI 138KV bus location and adjacent
buses (with/without GI #640 modeled) is as follows:

Fault Study (w/o Gl #640)

Location SLG (A) [ LTL(A) | 3PH (A)
. N 34V Bus [ | |

Table 1. Fault Study Results without GI #640

Fault Study (w/ GI #640)
Location SLG (A LTL (A 3PH (A

| I 135V Bus I I

Table 2. Fault Study Results with GI #640

Studies indicate that there is adequate load and short circuit interrupting capability on the
Transmission Provider’s existing 138KV breakers after this Project is interconnected.

6.4  Electric System Protection Results and Grounding Requirements

For 138kV line protection, the Transmission Provider’s System Protection Department
utilizes permissive and line differential protection schemes integrated with digital
communication infrastructure. Digital communication infrastructure for the interconnection
customer’s 138kV Interconnection Facilities will be the responsibility of said interconnection
customer.

6.5 Energy Resource Interconnection Service Cost Estimate

In Table 3 below, a summary is provided of the facilities and conceptual costs required to
interconnect the GI #640 Project to the Transmission Provider’s transmission system.
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Gl1 #640 I Project

Energy Resource Interconnection Service Facilities

ERIS Transmission Upgrades:

Interconnection Facilities:

I 135KV line terminal $1,305,000

Contingencies (~20.0%) (1) $261,000

Subtotal $1,566,000

Overheads (~6.25%) (2) $97,875

ERIS — Total Estimated Cost (3) $1,663,875

Table 3. Estimated GI #640 Energy Resource Interconnection Service Costs

(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified
design components, material cost increases, labor estimate shortfalls, etc.

(2) Overhead costs cover the indirect costs associated with the Project.

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown.

e Note that these estimates do not include the cost of the customer’s equipment/facilities
or required communication circuits for SCADA, PMU, and metering.
Note that the overhead rates are subject to change during the year.
Note that these costs assume the use of in-house resources.
These are estimated costs only and final charges to the customer will be based on the
actual construction costs incurred.
These are non-binding conceptual level cost estimates that will be further refined upon
the request and completion of the Facility Study.

7.0  Network Resource Interconnection Service (NRIS)

Network Resource Interconnection Service (NRIS) allows the Interconnection Customer to
integrate its Generating Facility with the Transmission Provider’s Transmission System in a
manner comparable to that in which the Transmission Provider integrated its generating
facilities to serve native load customers. The transmission system is studied under a variety of
conditions to determine the transmission improvements/upgrades which are necessary.

7.1  Description of Power Flow Cases

For the Network Resource Interconnection Service study, three power flow cases were used
to study the Transmission Provider’s transmission system with westbound and eastbound
transmission flows to determine the required Network Transmission Upgrades.
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The WECC 2023 Heavy Summer case was chosen as a power flow base case for the study.
The case was modified to represent a summer month with high west to east (eastbound)
transfers across Midpoint West.

For the second case, a WECC 2022 Light Winter case was modified to represent a shoulder
month condition with high east to west (westbound) transfers across Midpoint West.

For the third case, the WECC 2023 Heavy Summer case was modified to represent a summer
month with medium wind, high solar, and high gas generation east of Boise with high
transfers into the Boise area.

7.2  Network Resource Interconnection Service Transmission Upgrades

From the power flow/contingency analysis, the following Network Transmission upgrades
were identified for the integration of GI #640 in addition to the Energy Resource generation
interconnection facilities. A System Impact Study will ultimately be required to determine the
specific network upgrades required to integrate the Project.

1. Reconductor | Gz - T 138KV line section (~[ I miles) with

conductor

IPC projects queue GI #551, Gl #557, Gl #567, Gl #588, Gl #590, G| #604, G| #605, Gl
#613, Gl #620, Gl #621, Gl #636, and Gl #639 are senior queued projects in the affected area

of IPC’s transmission system. ldaho Power studied GI #640 with all Network Upgrades
identified for senior queued projects as in service (Potential Contingent Facilities). Changes to
senior queued projects including in-service date and withdrawal from the queue, may trigger a
restudy associated with GI #640 Network Resource, NR, service, (some or all of the network
upgrades identified for GI #551, Gl #557, Gl #567, Gl #588, Gl #590, Gl #604, Gl #605, Gl
#613, Gl #620, Gl #621, Gl #636, and Gl #639 may be required by GI #640).

7.3 Network Resource Interconnection Service Cost Estimate

Table 4 below is a summary of the Network Transmission generation interconnection
facilities and conceptual costs required to interconnect the GI #640 Project to the
Transmission Provider’s transmission system for Network Resource Interconnection Service.

Gl1 #640 I Project

Network Resource Interconnection Service Facilities

NRIS Transmission Upgrades:

Network Upgrades:
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Reconductor — 138kV line section

Contingencies (~20.0%) (1) $735,440

Subtotal $4,412,640

Overheads (~6.25%) (2) $275,790

NRIS — Subtotal $4,688,430

ERIS — Total Estimated Cost $1,663,875

NRIS — Total Estimated Cost (3) $6,352,305
Table 4. Estimated Gl #640 Network Resource Interconnection Service Costs

(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified
design components, material cost increases, labor estimate shortfalls, etc.

(2) Overhead costs cover the indirect costs associated with the Project.

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown.

e Note that these estimates do not include the cost of the customer’s equipment/facilities
or required communication circuits for SCADA, PMU, and metering.
Note that the overhead rates are subject to change during the year.
Note that these costs assume the use of in-house resources.
These are estimated costs only and final charges to the customer will be based on the
actual construction costs incurred.
These are non-binding conceptual level cost estimates that will be further refined upon
the request and completion of the Facility Study.

8.0  Description of Operating Requirements

The GI #640 Project is a BESS-only project and in order to charge the BESS via IPC’s
transmission system, ||l will need to make an IPC Large Load Service request.

GI #640 will be required to control voltage in accordance with a voltage schedule as provided
by Idaho Power Grid Operations. GI #640 will be required to manage the real power output of
their generation project at the POI. Also, it may be beneficial for || || Il for their own
modeling compliance requirements, to install additional PMU devices at their facilities to
monitor the generation source(s).

It is the generation Project’s responsibility to provide reactive power capability of the Project
to have a power factor operating range of at least 0.95 leading (absorbing) to at least 0.95
lagging (supplying) at the POI over the range of real power output (up to maximum output of
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the Project).

Identification of any additional equipment required at the plant to meet Idaho Power reactive
power capability interconnection requirements will be provided in the System Impact Study if
the generation interconnection customer chooses to move to the next study phase of the
interconnection process.

The Project(s) is required to comply with the applicable Voltage and Current Distortion
Limits found in IEEE Standard 519-1992 IEEE Recommended Practices and Requirements
for Harmonic Control in Electrical Power Systems.

Installation of phasor measurement unit devices at the POl and maintenance costs associated
with communication circuits needed to stream PMU data will also be required to be provided
to interconnect G #640. The specific costs associated with the IPC requirements for
interconnection customers with aggregate facilities larger than 20 MW to provide PMU data
to IPC will be identified in the Facility Study should the generation interconnection customer
choose to proceed to that phase of the interconnection process. Also, it may be beneficial for
i, for their own modeling compliance requirements, to install additional PMU
devices at their facilities to monitor the generation’s sources separately.

Additional operating requirements for this Project may be identified in the System Impact
Study when it is performed.

9.0 Conclusion
GI #640 can be interconnected to the Idaho Power transmission system.

Interconnection requirements detailed in Section 6.5 totaling $1,663,875 are required to
interconnect the Project for Energy Resource Interconnection Service (ERIS) at the proposed
I 1338kV bus POL. If the Project interconnects for Network Resource
Interconnection Service (NRIS), the cost to integrate the project is $6,352,305. Both the ERIS
and NRIS may be reliant on facilities identified in senior queued generation interconnections.

A System Impact Study is required to determine the specific Transmission Network Upgrades
required to integrate the Project for Network Resource Interconnection Service and to
evaluate the system impacts (thermal overload, voltage, transient stability, reactive margin).
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APPENDIX A

A-1.0 Method of Study

The Feasibility Study plan inserts the Project up to the maximum requested injection into the
selected Western Electricity Coordinating Council (WECC) power flow case and then, using
Power World Simulator or GE’s Positive Sequence Load Flow (PSLF) analysis tool,
examines the impacts of the new resource on Idaho Power's transmission system (lines,
transformers, etc.) within the study area under various operating and outage scenarios. The
WECC and Idaho Power reliability criteria and Idaho Power operating procedures were used
to determine the acceptability of the configurations considered. The WECC case is a recent
case modified to simulate stressed but reasonable pre-contingency energy transfers utilizing
the IPC system. For distribution feeder analysis, Idaho Power utilizes DNV-GL’s Synergi
Electric software and EPRI’s OpenDSS software.

A-2.0 Acceptability Criteria

The following acceptability criteria were used in the power flow analysis to determine under
which system configuration modifications may be required:

The continuous rating of equipment is assumed to be the normal thermal rating of the
equipment. This rating will be as determined by the manufacturer of the equipment or
as determined by Idaho Power. Less than or equal to 100% of continuous rating is
acceptable.

Idaho Power’s Voltage Operating Guidelines were used to determine voltage
requirements on the system. These state, in part, that distribution voltages under
normal operating conditions are to be maintained within plus or minus 5% (0.05 per
unit) of nominal everywhere on the feeder. Therefore, voltages greater than or equal
to 0.95 pu voltage and less than or equal to 1.05 pu voltage are acceptable.

Voltage flicker during starting or stopping the generator is limited to 5% as measured
at the point of interconnection, per Idaho Power’s T&D Advisory Information
Manual.

Idaho Power’s Reliability Criteria for System Planning was used to determine proper
transmission system operation.

All customer generation must meet IEEE 519 and ANSI C84.1 Standards.

All other applicable national and Idaho Power standards and prudent utility practices
were used to determine the acceptability of the configurations considered.

The stable operation of the system requires an adequate supply of volt-amperes
reactive (VAr or VArs) to maintain a stable voltage profile under both steady-state and
dynamic system conditions. An inadequate supply of VArs will result in voltage
decay or even collapse under the worst conditions.

Equipment/line/path ratings used will be those that are in use at the time of the study or that
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are represented by IPC upgrade projects that are either currently under construction or whose
budgets have been approved for construction in the near future. All other potential future
ratings are outside the scope of this study. Future transmission changes may, however, affect
current facility ratings used in the study.

A-3.0 Grounding Guidance

IPC requires interconnected transformers on the distribution system to limit their ground fault
current to 20 amps at the Point of Interconnection.

A-4.0 Electrical System Protection Guidance

IPC requires electrical system protection per Facility Connection Requirements found on the
Idaho Power Web site,

https://docs.idahopower.com/pdfs/BusinessToBusiness/FacConnReq.pdf

A-5.0 WECC Coordinated Off-Nominal Frequency Load Shedding and Restoration
Requirements

IPC requires frequency operational limits to adhere to WECC Under-frequency and Over-
frequency Limits per the WECC Coordinated Off-Nominal Frequency Load Shedding and
Restoration Requirements available upon request.
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