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1.0 Introduction 

 

XXXXXXX XXXXXX XXXXXXX has contracted with Idaho Power Company 

(“Transmission Provider”) to perform a Generator Interconnection Feasibility Study for the 

integration of the proposed 300 MW XXXXXXX XXXXXX XXXXXXX project (the 

Project). The Project location is in Idaho Power Company’s (IPC’s) Eastern Region in 

Minidoka County, Idaho. The Project latitude and longitude coordinates are approximately 

XXXXXX°, -XXXXXX°. The project is Generation Interconnect (GI) queue number 652 (GI 

#652). The Project has chosen in the Feasibility Study to be studied for Energy Resource 

Interconnection Service (ERIS) and Network Resource Interconnection Service (NRIS). 

 

The Project has applied to connect to the Idaho Power’s transmission system for an injection 

of 300 MW at a single Point of Interconnection (POI) at the XXXXXXX  Substation 138 kV 

bus. The GI #652 Project is a battery energy storage project (BESS), and it has been assumed 

that the BESS will be charged via the Idaho Power transmission system. XXXXXXX 

XXXXXX XXXXXXX  will require an additional study if the Project’s BESS is to be 

charged via IPC’s transmission system. 

 

IPC projects queue GI #558, GI #573, GI #580, GI #623, GI#633, GI#641, GI#647 and 

GI#648 are senior queued projects in the affected area of IPC’s transmission system and their 

associated Network Upgrades and/or Interconnection Facilities may be contingent facilities. 

Should GI #652 elect to move forward into the System Impact Study phase the facilities that 

are contingent will be identified. 

This report documents the basis for and the results of this Feasibility Study for the GI #652 

Generation Interconnection Customer. The report describes the proposed Project, the 

determination of the Project interconnection requirements and estimated costs for integration 

of the Project to the Transmission Provider transmission system. This report satisfies the 

feasibility study requirements of the Idaho Power Tariff.  
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2.0 Summary 

 

The Interconnection Feasibility Study was done and prepared in accordance with the 

Transmission Provider’s Standard Generator Interconnection Procedures to provide a 

preliminary evaluation of the feasibility of the interconnection of the proposed generating 

Project to the Idaho Power system. As listed in the Interconnection Feasibility Study 

agreement, the Interconnection Feasibility Study report provides the following information: 

• preliminary identification of any circuit breaker short circuit capability limits 

exceeded because of the interconnection;  

• preliminary identification of any thermal overload or voltage limit violations resulting 

from the interconnection; and  

• preliminary description and non-binding estimated cost of facilities required to 

interconnect the Large Generating Facility to the IPC System and to address the 

identified short circuit and power flow issues.  

 

All other proposed Generation projects prior to this Project in the Generator Interconnect 

queue were considered in this study. A current list of these projects can be found in the 

Generation Interconnection folder located on the Idaho Power Oasis web site at the link 

provided here: http://www.oatioasis.com/ipco/index.html. 

 

An Interconnection System Impact Study (SIS) is required to determine if any additional 

Interconnection Facilities or Network Upgrades are required to mitigate thermal, voltage, 

transient stability, and/or reactive margin issues. Energy Resource Interconnection Service 

and/or Network Resource Interconnection Service in and of themselves do not convey 

transmission service. In addition to Network Upgrades identified in the Interconnection 

System Impact Study:  

• For Energy Resource Interconnection Service, the Interconnection Customer's ability 

to inject its Large Generating Facility output beyond the Point of Interconnection will 

depend on the existing capacity of Transmission Provider's Transmission System at 

such time as a transmission service request is made that would accommodate such 

delivery. The provision of firm Point-to-Point Transmission Service or Network 

Integration Transmission Service may require the construction of additional Network 

Upgrades. 

• For Network Resource Interconnection Service, additional studies to reduce or 

eliminate congestion may be required and these studies may identify the need for 

additional upgrades. To the extent Interconnection Customer enters into an 

arrangement for long term transmission service for deliveries from the Large 

Generating Facility outside Transmission Provider's Transmission System, such 

request may require additional studies and upgrades in order for Transmission 

Provider to grant such request. 

 

http://www.oatioasis.com/ipco/index.html
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3.0 Feasibility Cost Estimate 

 

The total “Energy Resource Interconnection Service” generation interconnection preliminary 

cost estimate to interconnect the Project to the POI is $2,388,672. See Section 6.5 Energy 

Resource Interconnection Service Cost Estimate for the required facilities and cost 

breakdowns. 

 

The total “Network Resource Interconnection Service” generation interconnection 

preliminary cost estimate to interconnect the Project to the POI is $88,292,909 to 

$107,2925,909. This does not include costs for any potential contingent facilities from senior 

queued GI #558, GI #573, GI #580, GI #623, GI#633, GI#641, GI#647 and GI#648 projects. 

The interconnection of the project will require the rebuild of 38 miles of 345 kV from 

XXXXXXX  XXX to XXXXXX  Substation and (2) 345 kV circuit breakers at the 

XXXXXXX  Substation. The estimate utilized assumes $2.0 - $2.5 million dollars per mile. A 

more detailed cost estimate will be provided during the System Impact Study. See Section 7.3 

Network Resource Interconnection Service Cost Estimate for the required facilities and cost 

breakdowns. 

 

These are cost estimates only and final charges to the customer will be based on the actual 

construction costs incurred. It should be noted that the preliminary cost estimates do not 

include the cost of the customer’s owned equipment. The schedule for designing, procuring, 

and constructing facilities will be developed and optimized during the Facility Study should 

the generation interconnection customer choose to move to that study phase of the 

interconnection process. 

 

4.0 Potential Contingent Facilities 

 

IPC projects queue GI #558, GI #573, GI #580, GI #623, GI#633, GI#641, GI#647 and 

GI#648 are senior queued projects in the affected area of IPC’s transmission system. Idaho 

Power studied GI #652 with all Network Upgrades and Interconnection Facilities identified 

for senior queued projects modeled as in service (Potential Contingent Facilities). Changes to 

senior queued projects including in-service date and withdrawal from the queue, may trigger a 

restudy associated with GI #652. Should GI #652 elect to move forward into the System 

Impact Study phase the facilities that are contingent will be identified. 
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5.0 Description of Proposed Generating Project 

 

Assumptions 

 

The primary point of interconnection for GI #652 is the XXXXXXX  Substation 138 kV bus. 

Assumed GI #652 Project’s maximum generation is 300 MW to the POI. The Project’s 

Commercial Operation Date (COD) is December 31, 2025. 

 

GI #652: 

• 300 MW max export at POI 

• 351.9 MVA (4 hr.) battery energy storage 

• XXXXX 

• XXXXX 

 

6.0 Energy Resource Interconnection Service (ERIS) 

 

Energy Resource Interconnection Service (ERIS) allows the Interconnection Customer to 

connect its Generating Facility to Transmission Provider’s transmission system and to be 

eligible to deliver electric output using firm or non-firm transmission capacity on an as 

available basis.  

 

The GI #652 Project has applied to connect to the Idaho Power transmission system for an 

injection of 300 MW with a new 138 kV interconnection at the XXXXXXX  Substation 345 

kV bus. All generation projects in the area ahead of this Project in the IPC generation queue 

and their associated transmission system upgrades were modeled in a preliminary power flow 

analysis to evaluate the feasibility of interconnecting GI #652. 

 

6.1 Description of Substation/Transmission Facilities 

 

The proposed interconnection will require interconnection protection and metering to connect 

to the proposed POI. 

 

The actual station layout and detailed equipment requirements will be determined in the 

Facility Study should the interconnection customer choose to move to that study phase of the 

interconnection process.  

 

6.2 Description of Distribution Facilities 

 

No distribution facilities are directly impacted by this Project.  

 

6.3 Short Circuit Study Results 

 

The short circuit/fault duty on the Transmission Provider’s existing system will be evaluated 
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during the System Impact Study for GI #652.   

 

6.4 Electric System Protection Results and Grounding Requirements 

 

For 138 kV line protection, the Transmission Provider’s System Protection Department 

utilizes permissive and line differential protection schemes integrated with digital 

communication infrastructure. Digital communication infrastructure for the interconnection 

customer’s 138 kV Interconnection Facilities will be the responsibility of said interconnection 

customer.  

 

6.5 Energy Resource Interconnection Service Cost Estimate 

In Table 1 below a summary is provided of the facilities and conceptual costs required to 

interconnect the GI #652 Project to the Transmission Provider’s transmission system.  

GI #652 XXXXXXX XXXXXX XXXXXXX Project - Energy Resource 

Interconnection Service Facilities 

ERIS Transmission Upgrades Cost 

Substation system protection, metering, communication $1,856,000 

20% Contingency $371,200 

Overheads (~7.25%) (2) $161,472 

ERIS – Total Estimated Cost (3) $2,388,672 

Table 1. Estimated GI #652 Energy Resource Interconnection Service Costs 

(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified 

design components, material cost increases, labor estimate shortfalls, etc.  

(2) Overhead costs cover the indirect costs associated with the Project. 

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown. 

• Note that these estimates do not include the cost of the customer’s equipment/facilities 

or required communication circuits for SCADA, PMU, and metering. 

• Note that the overhead rates are subject to change during the year. 

• Note that these costs assume the use of in-house resources. 

• These are estimated costs only and final charges to the customer will be based on the 

actual construction costs incurred. 

• These are non-binding conceptual level cost estimates that will be further refined upon 

the request and completion of the Facility Study.  

 

7.0 Network Resource Interconnection Service (NRIS)  
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Network Resource Interconnection Service (NRIS) allows the Interconnection Customer to 

integrate its Generating Facility with the Transmission Provider’s Transmission System in a 

manner comparable to that in which the Transmission Provider integrated its generating 

facilities to serve native load customers. The transmission system is studied under a variety of 

conditions to determine the transmission improvements/upgrades which are necessary.  

 

7.1 Description of Power Flow Cases 

 

For the Network Resource Interconnection Service study, two power flow cases were used to 

study the Transmission Provider’s transmission system with westbound and eastbound 

transmission flows to determine the required Network Transmission Upgrades. The 

Boardman to Hemingway 500 kV project and associated upgrades were assumed to be in 

service for this study. 

 

The WECC 2025 Heavy Summer base case was modified to represent a summer month with 

high west to east (eastbound) transfers across XXXXXX  West and XXXXXX  West. 

 

For the second case, a WECC 2022 Light Winter base case was modified to represent a 

shoulder month condition with high east to west (westbound) transfers across Borah West and 

Midpoint West. 

 

7.2 Network Resource Interconnection Service Transmission Upgrades  

 

The WECC 2022 Light Winter base case with high east to west (westbound) flows revealed 

several thermal overloads during contingencies across the 345 kV transmission system 

between XXXXXX , XXXXX, XXXXXXX  and XXXXXX  Substations with the addition of 

the interconnection project. Several of the contingency overloads were resolved with the 

addition of (2) 345 kV circuit breakers in the XXXXXXX  substation to create a ring bus. 

However, an overload of the XXXXXXX  to XXXXXX  345 kV line during an XXXXXXX  

to XXXXXX  345 kV line trip contingency could not be mitigated with the ring bus upgrade. 

A rebuild of the 38-mile XXXXXXX  to XXXXXX  Substation 345 kV transmission line will 

also be required.  

Required Network Upgrades 

• (2) 345 kV circuit breakers and related protection and bus rearrangement at 

XXXXXXX  Substation.  

• Rebuild of the 38-mile XXXXXXX  Tap to XXXXXX  Substation 345 kV 

transmission line 

IPC projects queue GI #558, GI #573, GI #580, GI #623, GI#633, GI#641, GI#647 and 

GI#648 are senior queued projects in the affected area of IPC’s transmission system. Idaho 

Power studied GI #652 with all Network Upgrades identified for senior queued projects as in 

service (Potential Contingent Facilities). Changes to senior queued projects including in-
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service date and withdrawal from the queue, may trigger a restudy associated with GI #652 

Network Resource, NR, service, (some or all of the network upgrades identified for GI #558, 

GI #573, GI #580, GI #623, GI#633, GI#641, GI#647 and GI#648 may be required by GI 

#652). 

 7.3 Network Resource Interconnection Service Cost Estimate 

 

Table 2 below is a summary of the Network Transmission generation interconnection 

facilities and conceptual costs required to interconnect the GI #652 Project to the 

Transmission Provider’s transmission system for Network Resource Interconnection Service.  

 

GI #652 XXXXXXX XXXXXX XXXXXXX Project 

Network Resource Interconnection Service Facilities 

NRIS Transmission Upgrades Cost 

Rebuild 38 miles 345 kV transmission line 

$76,000,000 

to 

$95,000,000 

(2) 345 kV circuit breakers and related protection and bus 

rearrangement 

$9,904,237 

NRIS – Subtotal 

$85,904,237 

to 

$104,904,237 

ERIS – Total Estimated Cost $2,388,672 

NRIS – Total Estimated Cost (3) 

$88,292,909 

to 

$107,292,909 

 

Table 2. Estimated GI #652 Network Resource Interconnection Service Costs 

(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified 

design components, material cost increases, labor estimate shortfalls, etc.  

(2) Overhead costs cover the indirect costs associated with the Project. 

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown. 

 

• Note that these estimates do not include the cost of the customer’s equipment/facilities 

or required communication circuits for SCADA, PMU, and metering. 

• Note that the overhead rates are subject to change during the year. 

• Note that these costs assume the use of in-house resources. 



10 

 

OFFICIAL USE ONLY 
DO NOT DUPLICATE, DISTRIBUTE, PUBLISH OR SHARE 

This report contains Idaho Power Company Critical Energy Infrastructure Information (CEII). 
Distribution of this report must be limited to parties that have entered into a non-disclosure 

agreement with Idaho Power Company and have a need to know. 

 

• These are estimated costs only and final charges to the customer will be based on the 

actual construction costs incurred. 

• These are non-binding conceptual level cost estimates that will be further refined upon 

the request and completion of the Facility Study. 

 

 

8.0 Description of Operating Requirements 

 

The GI #652 Project is a battery energy storage project (BESS), and it has been assumed that 

the BESS will be charged via the Idaho Power Transmission System. If the Project intends on 

charging the batteries from the Idaho Power Transmission system XXXXXXX XXXXXX 

XXXXXXX  will require an additional study to be able to charge the BESS via IPC’s 

transmission system. 

 

GI #652 will be required to control voltage in accordance with a voltage schedule as provided 

by Idaho Power Grid Operations. GI #652 will be required to manage the real power output of 

their generation project at the POI. Also, it may be beneficial for XXXXXXX XXXXXX 

XXXXXXX , for their own modeling compliance requirements, to install additional PMU 

devices at their facilities to monitor the generation source(s).  

 

It is the generation Project’s responsibility to provide reactive power capability of the Project 

to have a power factor operating range of at least 0.95 leading (absorbing) to at least 0.95 

lagging (supplying) at the POI over the range of real power output (up to maximum output of 

the Project).  

 

Identification of any additional equipment required at the plant to meet Idaho Power reactive 

power capability interconnection requirements will be provided in the System Impact Study if 

the generation interconnection customer chooses to move to the next study phase of the 

interconnection process.  

 

The Project(s) is required to comply with the applicable Voltage and Current Distortion 

Limits found in IEEE Standard 519-1992 IEEE Recommended Practices and Requirements 

for Harmonic Control in Electrical Power Systems.  

 

Installation of phasor measurement unit devices at the POI and maintenance costs associated 

with communication circuits needed to stream PMU data will also be required to be provided 

to interconnect GI #652. The specific costs associated with the IPC requirements for 

interconnection customers with aggregate facilities larger than 20 MW to provide PMU data 

to IPC will be identified in the Facility Study should the generation interconnection customer 

choose to proceed to that phase of the interconnection process. Also, it may be beneficial for 

XXXXXXX XXXXXX XXXXXXX , for their own modeling compliance requirements, to 

install additional PMU devices at their facilities to monitor the generation’s sources 

separately.  
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Additional operating requirements for this Project may be identified in the System Impact 

Study when it is performed. 

 

9.0 Conclusion 

 

GI #652 can be interconnected to the Idaho Power transmission system.  

 

Interconnection requirements detailed in Section 6.5 totaling $2,388,672 are required to 

interconnect the Project for Energy Resource Interconnection Service (ERIS). Interconnection 

requirements detailed in Section 7.2 totaling $88,292,909 to $107,292,909 are required to 

interconnect the Project for Network Resource Interconnection Service (NRIS) at the 

proposed XXXXXXX  Substation 138 kV bus POI. The interconnection of the project will 

require the rebuild of 38 miles of 345 kV from XXXXXXX  to XXXXXX  Substation and (2) 

345 kV circuit breakers. The 345 kV line rebuild estimate assumes $2.0 - $2.5 million dollars 

per mile. A more detailed cost estimate will be provided during the System Impact Study. 

Both the ERIS and NRIS may be reliant on facilities identified in senior queued generation 

interconnections. 

 

A System Impact Study is required to determine the specific Transmission Network Upgrades 

required to integrate the Project for Network Resource Interconnection Service and to 

evaluate the system impacts (thermal overload, voltage, transient stability, reactive margin).  
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APPENDIX A 

 

A-1.0 Method of Study 

The Feasibility Study plan inserts the Project up to the maximum requested injection into the 

selected Western Electricity Coordinating Council (WECC) power flow case and then, using 

Power World Simulator or GE’s Positive Sequence Load Flow (PSLF) analysis tool, 

examines the impacts of the new resource on Idaho Power's transmission system (lines, 

transformers, etc.) within the study area under various operating and outage scenarios. The 

WECC and Idaho Power reliability criteria and Idaho Power operating procedures were used 

to determine the acceptability of the configurations considered. The WECC case is a recent 

case modified to simulate stressed but reasonable pre-contingency energy transfers utilizing 

the IPC system. For distribution feeder analysis, Idaho Power utilizes DNV·GL’s Synergi 

Electric software and EPRI’s OpenDSS software. 

A-2.0 Acceptability Criteria 

The following acceptability criteria were used in the power flow analysis to determine under 

which system configuration modifications may be required:  

 The continuous rating of equipment is assumed to be the normal thermal rating of the 

equipment.  This rating will be as determined by the manufacturer of the equipment or 

as determined by Idaho Power.  Less than or equal to 100% of continuous rating is 

acceptable.  

Idaho Power’s Voltage Operating Guidelines were used to determine voltage 

requirements on the system.  These state, in part, that distribution voltages under 

normal operating conditions are to be maintained within plus or minus 5% (0.05 per 

unit) of nominal everywhere on the feeder.  Therefore, voltages greater than or equal 

to 0.95 pu voltage and less than or equal to 1.05 pu voltage are acceptable.  

Voltage flicker during starting or stopping the generator is limited to 5% as measured 

at the point of interconnection, per Idaho Power’s T&D Advisory Information 

Manual.  

Idaho Power’s Reliability Criteria for System Planning was used to determine proper 

transmission system operation.  

All customer generation must meet IEEE 519 and ANSI C84.1 Standards.  

All other applicable national and Idaho Power standards and prudent utility practices 

were used to determine the acceptability of the configurations considered.  

The stable operation of the system requires an adequate supply of volt-amperes 

reactive (VAr or VArs) to maintain a stable voltage profile under both steady-state and 

dynamic system conditions.  An inadequate supply of VArs will result in voltage 

decay or even collapse under the worst conditions.  

Equipment/line/path ratings used will be those that are in use at the time of the study or that 
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are represented by IPC upgrade projects that are either currently under construction or whose 

budgets have been approved for construction in the near future.  All other potential future 

ratings are outside the scope of this study.  Future transmission changes may, however, affect 

current facility ratings used in the study.  

A-3.0 Grounding Guidance 

IPC requires interconnected transformers on the distribution system to limit their ground fault 

current to 20 amps at the Point of Interconnection. 

A-4.0 Electrical System Protection Guidance 

IPC requires electrical system protection per Facility Connection Requirements found on the 

Idaho Power Web site,  

https://docs.idahopower.com/pdfs/BusinessToBusiness/FacConnReq.pdf 

A-5.0 WECC Coordinated Off-Nominal Frequency Load Shedding and Restoration 

Requirements 

IPC requires frequency operational limits to adhere to WECC Under-frequency and Over-

frequency Limits per the WECC Coordinated Off-Nominal Frequency Load Shedding and 

Restoration Requirements available upon request.  

 

Revision History  
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