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1.0 Introduction 

 

-------- has contracted with Idaho Power Company (“Transmission Provider”) to perform a 

Generator Interconnection Feasibility Study for the integration of the proposed 1,650 MW ----

---- project (the Project). The Project location is in Idaho Power Company’s (IPC’s) Central 

Region in Owyhee County, Idaho. The Project latitude and longitude coordinates are 

approximately --------. The project is Generation Interconnect (GI) queue number 660 (GI 

#660). The Project has chosen in the Feasibility Study to be studied for Energy Resource 

Interconnection Service (ERIS) and Network Resource Interconnection Service (NRIS). 

 

The Project has applied to connect to Idaho Power’s transmission system for an injection of 

1,650 MW at a single Point of Interconnection (POI) at 500kV. The POI is IPC’s -------- 

500kV bus. 

 

IPC projects queue GI #530, GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI 

#629, GI #632, GI #634, GI #635, GI #638, GI #639, GI #640, GI #643, GI #656, and GI 

#659 are senior queued projects in the affected area of IPC’s transmission system and their 

associated Network Upgrades and/or Interconnection Facilities may be contingent facilities. 

Should GI #660 elect to move forward into the System Impact Study phase the facilities that 

are contingent will be identified. 

This report documents the basis for and the results of this Feasibility Study for the GI #660 

Generation Interconnection Customer. The report describes the proposed Project, the 

determination of the Project interconnection requirements and estimated costs for integration 

of the Project to the Transmission Provider transmission system. This report satisfies the 

feasibility study requirements of the Idaho Power Tariff. 
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2.0 Summary 

 

The Interconnection Feasibility Study was done and prepared in accordance with the 

Transmission Provider’s Standard Generator Interconnection Procedures to provide a 

preliminary evaluation of the feasibility of the interconnection of the proposed generating 

Project to the Idaho Power system. As listed in the Interconnection Feasibility Study 

agreement, the Interconnection Feasibility Study report provides the following information: 

• preliminary identification of any circuit breaker short circuit capability limits 

exceeded because of the interconnection;  

• preliminary identification of any thermal overload or voltage limit violations resulting 

from the interconnection; and  

• preliminary description and non-binding estimated cost of facilities required to 

interconnect the Large Generating Facility to the IPC System and to address the 

identified short circuit and power flow issues.  

 

All other proposed Generation projects prior to this Project in the Generator Interconnect 

queue were considered in this study. A current list of these projects can be found in the 

Generation Interconnection folder located on the Idaho Power Oasis web site at the link 

provided here: http://www.oatioasis.com/ipco/index.html. 

 

An Interconnection System Impact Study (SIS) is required to determine if any additional 

Interconnection Facilities or Network Upgrades are required to mitigate thermal, voltage, 

transient stability, and/or reactive margin issues. Network Resource Interconnection Service 

in and of itself does not convey transmission service. In addition to Network Upgrades 

identified in the Interconnection System Impact Study:  

• For Energy Resource Interconnection Service, the Interconnection Customer’s ability 

to inject its Large Generating Facility output beyond the Point of Interconnection will 

depend on the existing capacity of the Transmission Provider’s Transmission System 

at such time as a transmission service request is made that would accommodate such 

delivery. The provision of firm Point-to-Point Transmission Service or Network 

Integration Transmission Service may require the construction of additional Network 

Upgrades. 

 

• For Network Resource Interconnection Service, additional studies to reduce or 

eliminate congestion may be required and these studies may identify the need for 

additional upgrades. To the extent Interconnection Customer enters into an 

arrangement for long term transmission service for deliveries from the Large 

Generating Facility outside Transmission Provider's Transmission System, such 

request may require additional studies and upgrades in order for Transmission 

Provider to grant such request. 

 

 

http://www.oatioasis.com/ipco/index.html
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3.0 Feasibility Cost Estimate 

 

The total “Energy Resource Interconnection Service” generation interconnection preliminary 

cost estimate to interconnect the Project to the primary study POI is as follows: 

 

• Energy Resource Interconnection Service at proposed 500kV POI - $6,332,625 

 

See Section 6.5 Energy Resource Interconnection Service Cost Estimate for the required 

facilities and cost breakdowns. 

 

The total “Network Resource Interconnection Service” generation interconnection 

preliminary cost estimate to interconnect the Project is as follows: 

 

• Network Resource Interconnection Service - $6,332,625 

o This does not include costs for any potential contingent facilities from senior 

queued GI #530, GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI 

#629, GI #632, GI #634, GI #635, GI #638, GI #639, GI #640, GI #643, GI 

#656, and GI #659 projects. 

See Section 7.3 Network Resource Interconnection Service Cost Estimate for the required 

facilities and cost breakdowns. 

 

These cost estimates include a 30% contingency and 8.25% overhead. These are cost 

estimates only and final charges to the customer will be based on the actual construction costs 

incurred. It should be noted that the preliminary cost estimates do not include the cost of the 

customer’s owned equipment.  

 

The schedule for designing, procuring, and constructing facilities will be developed and 

optimized during the Facility Study should the generation interconnection customer choose to 

move to that study phase of the interconnection process. 
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4.0 Potential Contingent Facilities 

 

IPC projects queue GI #530, GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI 

#629, GI #632, GI #634, GI #635, GI #638, GI #639, GI #640, GI #643, GI #656, and GI 

#659 are senior queued projects in the affected area of IPC’s transmission system. Idaho 

Power studied GI #660 with all Network Upgrades and Interconnection Facilities identified 

for GI #530, GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI #629, GI #632, GI 

#634, GI #635, GI #638, GI #639, GI #640, GI #643, GI #656, and GI #659 modeled as in 

service (Potential Contingent Facilities). Changes to senior queued projects including in-

service date and withdrawal from the queue, may trigger a restudy associated with GI #660. 

Should GI #660 elect to move forward into the System Impact Study phase the facilities that 

are contingent will be identified. 
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5.0 Description of Proposed Generating Project 

 

Assumptions 

 

The primary point of interconnection for GI #660 is the -------- 500kV bus. Assumed GI #660 

Project’s maximum generation is 1,650 MW from the combined Combustion Turbine (CT), 

Photovoltaic (PV), and Battery Energy Storage System (BESS). The Project’s Commercial 

Operation Date (COD) is --------. 

 

GI #660: 

• All generation in voltage regulation (Reactive capability used to regulate voltage – 

supply/absorb reactive) 

• In order to charge the BESS via IPC’s transmission system, -------- will need to submit 

an Idaho Power Energy Storage System load request 
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6.0 Energy Resource Interconnection Service (ERIS)  

 

Energy Resource Interconnection Service (ERIS) allows the Interconnection Customer to 

integrate its Generating Facility with the Transmission Provider’s Transmission System and 

to be eligible to deliver electric output using firm or non-firm transmission capacity on an as 

available basis. 

 

6.1 Description of Substation/Transmission Facilities 

 

The proposed interconnection will require two new line terminal interconnections at the -------

- 500kV bus. The actual station layout and detailed equipment requirements will be 

determined in the Facility Study should the interconnection customer choose to move to that 

study phase of the interconnection process. 

 

6.2 Description of Distribution Facilities 

 

No distribution facilities are directly impacted by this Project.  

 

6.3 Short Circuit Study Results 

 

The short circuit/fault duty at approximate GI #660 POI 500kV bus location (with/without GI 

#660 modeled) is as follows: 

 

Fault Study (without GI #660) 

Location SLG (A) LTL (A) 3PH (A) 

-------- 500kV Bus -------- -------- -------- 

Table 1. Fault Study Results without GI #660 
 

Fault Study (with GI #660) 

Location SLG (A) LTL (A) 3PH (A) 

-------- 500kV Bus -------- -------- -------- 

Table 2. Fault Study Results with GI #660 

 

Studies indicate that there is adequate load and short circuit interrupting capability on the 

Transmission Provider’s existing 500kV breakers after this Project is interconnected. 

 

6.4 Electric System Protection Results and Grounding Requirements 

 

For 500kV line protection, the Transmission Provider’s System Protection Department 

utilizes permissive, and line differential protection schemes integrated with digital 

communication infrastructure. Digital communication infrastructure for the interconnection 

customer’s 500kV Interconnection Facilities will be the responsibility of said interconnection 
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customer. 

 

6.5 Energy Resource Interconnection Service Cost Estimate 

 

In Table 3, a summary is provided of the facilities and conceptual costs required to 

interconnect the GI #660 Project to the Transmission Provider’s transmission system.  

 

GI #660 -------- Project 

Energy Resource Interconnection Service Facilities 

ERIS Transmission Upgrades: Cost 

Interconnection Facilities:  

-------- 500kV Line Terminals for GI #660 $4,500,000 

Contingencies (~30.0%) (1) $1,350,000 

Subtotal $5,850,000 

Overheads (~8.25%) (2) $482,625 

ERIS – Total Estimated Cost (3) $6,332,625 

Table 3. Estimated GI #660 Energy Resource Interconnection Service Costs 

(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified 

design components, material cost increases, labor estimate shortfalls, etc.  

(2) Overhead costs cover the indirect costs associated with the Project. 

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown. 

 

• Note that these estimates do not include the cost of the customer’s equipment/facilities 

or required communication circuits for SCADA, PMU, and metering. 

• Note that the overhead rates are subject to change during the year. 

• Note that these costs assume the use of in-house resources. 

• These are estimated costs only and final charges to the customer will be based on the 

actual construction costs incurred. 

• These are non-binding conceptual level cost estimates that will be further refined upon 

the request and completion of the Facility Study. 
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7.0 Network Resource Interconnection Service (NRIS)  

 

Network Resource Interconnection Service (NRIS) allows the Interconnection Customer to 

integrate its Generating Facility with the Transmission Provider’s Transmission System in a 

manner comparable to that in which the Transmission Provider integrated its generating 

facilities to serve native load customers. The transmission system is studied under a variety of 

conditions to determine the transmission improvements/upgrades which are necessary.  

 

As the Idaho Power balancing authority area (“BAA”) has more existing and proposed 

generation than load, it is necessary to assume some portions of other resources are displaced 

by this Project’s output in order to assess the impact of interconnecting this Project’s 

generation to transmission system. For the purposes of this study, generation in the 

Transmission Provider’s service area was adjusted to not exceed path ratings. 

 

7.1 Description of Substation/Transmission Facilities 

 

The proposed interconnection will require two new line terminal interconnections at the -------

- 500kV bus. The actual station layout and detailed equipment requirements will be 

determined in the Facility Study should the interconnection customer choose to move to that 

study phase of the interconnection process. 

 

From the power flow/contingency analysis, no Network Transmission upgrades were 

identified for the integration of GI #660 for NRIS. A System Impact Study will ultimately be 

required to determine the specific upgrades required to integrate the project. 

IPC projects queue GI #530, GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI 

#629, GI #632, GI #634, GI #635, GI #638, GI #639, GI #640, GI #643, GI #656, and GI 

#659 are senior queued projects in the affected area of IPC’s transmission system. Idaho 

Power studied GI #660 with all Network Upgrades identified for senior queued projects as in 

service (Potential Contingent Facilities). Changes to senior queued projects including in-

service date and withdrawal from the queue, may trigger a restudy associated with GI #660 

Network Resource, NR, service, (some or all of the network upgrades identified for GI #530, 

GI #557, GI #567, GI #610, GI #619, GI #624, GI #625, GI #629, GI #632, GI #634, GI 

#635, GI #638, GI #639, GI #640, GI #643, GI #656, and GI #659 may be required by GI 

#660). 

The following Transmission Provider’s planned transmission improvements were assumed in-

service: 

• -------- 500kV line 

• Second -------- 500kV -------- (--------) 

• -------- 230kV line 
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• -------- 230kV line with -------- conductor 

• -------- 230kV series capacitor at -------- 

 

7.2 Description of Power Flow Cases 

 

For the Network Resource Interconnection Service study, two power flow cases were used to 

study the Transmission Provider’s transmission system with westbound and eastbound 

transmission flows to determine the required Network Transmission Upgrades. 

 

The Western Electricity Coordinating Council (WECC) 2023 Heavy Summer base case was 

modified to represent a summer month with high west to east (eastbound) transfers across 

Borah West Transmission Path. 

 

For the second case, a WECC 2022 Light Winter base case was modified to represent a 

shoulder month condition with high east to west (westbound) transfers across Midpoint West. 

 

Additional information on WECC Transmission Paths can be found at the WECC website: 

WECC - Western Electricity Coordinating Council. 

 

7.3 Network Resource Interconnection Service Cost Estimate 

 

Table 4 below is a summary of the Network Transmission generation interconnection 

facilities and conceptual costs required to interconnect the GI #660 Project to the 

Transmission Provider’s transmission system for Network Resource Interconnection Service.  

 

GI #660 -------- Project 

Network Resource Interconnection Service Facilities 

NRIS Transmission Upgrades: Cost 

Network Upgrades:  

None $0 

NRIS – Subtotal $0 

ERIS – Total Estimated Cost $6,332,625 

NRIS – Total Estimated Cost (3) $6,332,625 

Table 4. Estimated GI #660 Network Resource Interconnection Service Costs 

https://www.wecc.org/Pages/home.aspx
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(1) Contingency is added to cover the unforeseen costs in the estimate. These costs can include unidentified 

design components, material cost increases, labor estimate shortfalls, etc.  

(2) Overhead costs cover the indirect costs associated with the Project. 

(3) This cost estimate includes direct equipment, material, labor, and overheads as shown. 

 

• Note that these estimates do not include the cost of the customer’s equipment/facilities 

or required communication circuits for SCADA, PMU, and metering. 

• Note that the overhead rates are subject to change during the year. 

• Note that these costs assume the use of in-house resources. 

• These are estimated costs only and final charges to the customer will be based on the 

actual construction costs incurred. 

• These are non-binding conceptual level cost estimates that will be further refined upon 

the request and completion of the Facility Study. 
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8.0 Description of Operating Requirements 

 

The GI #660 Project is a combined PV, BESS, and CT and it has been assumed that the BESS 

will be charged via the PV or CT output. In order to charge the BESS via IPC’s transmission 

system, -------- will need to submit an Idaho Power Energy Storage System load request.  

 

GI #660 will be required to control voltage in accordance with a voltage schedule as provided 

by Idaho Power Grid Operations. GI #660 will be required to manage the real power output of 

their generation project at the POI. Also, it may be beneficial for --------, for their own 

modeling compliance requirements, to install additional PMU devices at their facilities to 

monitor the generation source(s).  

 

It is the generation Project’s responsibility to provide reactive power capability of the Project 

to have a power factor operating range of at least 0.95 leading (absorbing) to at least 0.95 

lagging (supplying) at the POI over the range of real power output (up to maximum output of 

the Project).  

 

Identification of any additional equipment required at the plant to meet Idaho Power reactive 

power capability interconnection requirements will be provided in the System Impact Study if 

the generation interconnection customer chooses to move to the next study phase of the 

interconnection process.  

 

The Project(s) is required to comply with the applicable Voltage and Current Distortion 

Limits found in IEEE Standard 519-1992 IEEE Recommended Practices and Requirements 

for Harmonic Control in Electrical Power Systems.  

 

Installation of phasor measurement unit devices at the POI and maintenance costs associated 

with communication circuits needed to stream PMU data will also be required to be provided 

to interconnect GI #660. The specific costs associated with the IPC requirements for 

interconnection customers with aggregate facilities larger than 20 MW to provide PMU data 

to IPC will be identified in the Facility Study should the generation interconnection customer 

choose to proceed to that phase of the interconnection process. Also, it may be beneficial for -

-------, for their own modeling compliance requirements, to install additional PMU devices at 

their facilities to monitor the generation’s sources separately.  

 

Additional operating requirements for this Project may be identified in the System Impact 

Study when it is performed. 
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9.0 Conclusion 

 

GI #660 can be interconnected to the Idaho Power transmission system.  

 

Interconnection requirements detailed in Section 6.5 totaling $18,018,184 are required to 

interconnect the Project for Energy Resource Interconnection Service (ERIS) at the proposed 

-------- 500kV bus POI. If the project interconnects for Network Resource Interconnection 

Service (NRIS), the cost to integrate the project is $18,018,184. Both the ERIS and NRIS may 

be reliant on facilities identified in senior queued generation interconnections. 

 

A System Impact Study is required to determine the specific Transmission Network Upgrades 

required to integrate the Project for Network Resource Interconnection Service and to 

evaluate the system impacts (thermal overload, voltage, transient stability, reactive margin).  
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APPENDIX A 

 

A-1.0 Method of Study 

The Feasibility Study plan inserts the Project up to the maximum requested injection into the 

selected Western Electricity Coordinating Council (WECC) power flow case and then, using 

Power World Simulator or GE’s Positive Sequence Load Flow (PSLF) analysis tool, 

examines the impacts of the new resource on Idaho Power's transmission system (lines, 

transformers, etc.) within the study area under various operating and outage scenarios. The 

WECC and Idaho Power reliability criteria and Idaho Power operating procedures were used 

to determine the acceptability of the configurations considered. The WECC case is a recent 

case modified to simulate stressed but reasonable pre-contingency energy transfers utilizing 

the IPC system. For distribution feeder analysis, Idaho Power utilizes DNV·GL’s Synergi 

Electric software and EPRI’s OpenDSS software. 

A-2.0 Acceptability Criteria 

The following acceptability criteria were used in the power flow analysis to determine under 

which system configuration modifications may be required:  

 The continuous rating of equipment is assumed to be the normal thermal rating of the 

equipment.  This rating will be as determined by the manufacturer of the equipment or 

as determined by Idaho Power.  Less than or equal to 100% of continuous rating is 

acceptable.  

Idaho Power’s Voltage Operating Guidelines were used to determine voltage 

requirements on the system.  These state, in part, that distribution voltages under 

normal operating conditions are to be maintained within plus or minus 5% (0.05 per 

unit) of nominal everywhere on the feeder.  Therefore, voltages greater than or equal 

to 0.95 pu voltage and less than or equal to 1.05 pu voltage are acceptable.  

Voltage flicker during starting or stopping the generator is limited to 5% as measured 

at the point of interconnection, per Idaho Power’s T&D Advisory Information 

Manual.  

Idaho Power’s Reliability Criteria for System Planning was used to determine proper 

transmission system operation.  

All customer generation must meet IEEE 519 and ANSI C84.1 Standards.  

All other applicable national and Idaho Power standards and prudent utility practices 

were used to determine the acceptability of the configurations considered.  

The stable operation of the system requires an adequate supply of volt-amperes 

reactive (VAr or VArs) to maintain a stable voltage profile under both steady-state and 

dynamic system conditions.  An inadequate supply of VArs will result in voltage 

decay or even collapse under the worst conditions.  

Equipment/line/path ratings used will be those that are in use at the time of the study or that 
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are represented by IPC upgrade projects that are either currently under construction or whose 

budgets have been approved for construction in the near future.  All other potential future 

ratings are outside the scope of this study.  Future transmission changes may, however, affect 

current facility ratings used in the study.  

A-3.0 Grounding Guidance 

IPC requires interconnected transformers on the distribution system to limit their ground fault 

current to 20 amps at the Point of Interconnection. 

A-4.0 Electrical System Protection Guidance 

IPC requires electrical system protection per Facility Connection Requirements found on the 

Idaho Power Web site,  

https://docs.idahopower.com/pdfs/BusinessToBusiness/FacConnReq.pdf 

A-5.0 WECC Coordinated Off-Nominal Frequency Load Shedding and Restoration 

Requirements 

IPC requires frequency operational limits to adhere to WECC Under-frequency and Over-

frequency Limits per the WECC Coordinated Off-Nominal Frequency Load Shedding and 

Restoration Requirements available upon request.  

  

https://docs.idahopower.com/pdfs/BusinessToBusiness/FacConnReq.pdf


17 

 

OFFICIAL USE ONLY 
DO NOT DUPLICATE, DISTRIBUTE, PUBLISH OR SHARE 

This report contains Idaho Power Company Critical Energy Infrastructure Information (CEII). 
Distribution of this report must be limited to parties that have entered into a non-disclosure 

agreement with Idaho Power Company and have a need to know. 

 

Revision History  

 
Date Revision Initials Summary of Changes 

09/19/22 1.0 CHH Initial Report 

 


